
West Side Flats Master Plan and Development Guidelines Update

Project Schedule

2013

January February March April May June July August September October November December

Task 1 - Organize the Effort

1.1 Conduct Kickoff Meetings 

1.2 Conduct Site Tour

1.3 Review Existing Plans

1.4 Assemble Base Maps

1.5 Review City Stormwater and Sanitary Plans/Reports

1.6 Review Information Re: City Stormwater Mgmt Strategies

1.7 Assemble Mississippi River Data

1.8 Confirm a Community Engagement Strategy

1.9 Establish Project Website

Task 2 - Conduct Project Inventory and Analysis

2.1 GIS Mapping and Analysis

2.2 Inventory/Summarize City's Stormwater/Water Quality Data

2.3 Inventory Current Stormwater Rules and Regs

2.4 Stakeholder Interviews

2.5 Inventory and Map Vacant/Underutilized Properties

2.6 Photo Inventory

2.7 Public Art Locational Analysis

2.8 Urban Design Analysis

2.9 Identify Infill/Redevelopment Sites

2.10 Conduct PMT Meetings

2.11 Conduct Community Task Force Meeting

Task 3 - Establish a Vision for the West Side Flats

3.1 Conduct Public Open House #1

3.2 Solicit Broad Community Input on Open Saint Paul

3.3 Conduct Listening Sessions/Community Focus Groups

3.4 Conduct WSCO Board Meeting

3.5 Conduct Developers Roundtable #1

3.6 Conduct PMT and Community Task Force Meetings

Task 4 - Prepare and Review Preliminary Master Plan and Development Guidelines  

4.1 Conduct 2-Day Design Charrette

4.2 Develop Preliminary Master Plan Alternatives

4.3 Develop Preliminary Stormwater Concept Plan Alternatives

4.4 Provide Preliminary Sanitary Sewer Assessment

4.5 Conduct PMT and Community Task Force Meetings

4.6 Conduct Developer Roundtable #2

4.7 Conduct Stakeholder Meetings

4.8 Conduct Public Open House #2

4.9 Conduct Online Questionnaire

Task 5 - Prepare and Review Draft Master Plan and Development Guidelines  

5.1 Develop Draft Master Plan and Development Guidelines

5.2 Conduct PMT and Community Task Force Meetings

5.3 Conduct Review Meeting of Draft Stormwater Plan

5.4 Conduct Stakeholder Meetings

5.5 Conduct Public Open House #3

5.6 Conduct Online Questionnaire (Open Saint Paul)

5.7 Conduct Neighborhood Planning Committee Meeting

5.8 Conduct WSCO RDLU Meeting

5.9 Prepare Comp Plan and Zoning Changes Memo

5.10 Conduct Community Task Force and PMT Meetings

Task 6 - Prepare and Approve Final Master Plan and Development Guidelines  

6.1 Conduct Community Task Force Meetings

6.2 Conduct PMT Meetings

6.3 Conduct WSCO Board Meeting

6.4 Conduct WSCO RDLU Meeting

6.5 Prepare Final Master Plan and Development Guidelines

Project Meetings/Community Engagement

1 Project Kickoff Meetings

2 PMT Meetings

3 Community Task Force Meetings

4 WSCO Board Meetings

5 WSCO RDLU Meetings

6 Stakeholder Interviews/Meetings

7 Listening Sessions

8 Public Open Houses/Workshops

9 Developers Roundtables

10 Design Charrette

11 Develop and Update Project Website

12 Neighborhood Planning Committee Meetings


